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ESTIMATE RUN 07/23/2009

ESTIMATE SUMMARY 15:04:21

CONTID: C17187         ESTIMATE NO: 0001 PROG 2005

PCN: 17187-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 92 BUCKWHEAT WAY PERCENT TIME:

PROJECT NO: ES3092A-022                   

SH 92 BUCKWHEAT WAY

NAME OF ROAD: 092A

PROJECT COUNTIES: DELTA

CONTRACTOR:

TEZAK HEAVY EQUIPMENT CO., INC. PAY PERIOD ENDING 07/23/2009 DATE TIME STARTED 06/16/2009

205 Tunnel Drive DATE LET 05/28/2009 DATE WORK BEGAN 07/20/2009

 DATE AWARDED 06/02/2009 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 06/15/2009 DATE ACCEPTED

CANON CITY CO 81212     719/269-1173 DATE NOTICE TO PROCEED 06/16/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 7,963,727.64 PARTICIPATING $ $ 54,433.89

AWARD PROJECT AMT: 6,913,441.64 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,633.02

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

7.57

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

10/30/2010 ??:??:??

10/30/2010 ??:??:??

0.68%

7,909,293.75

54,433.89

54,433.89

52,800.87

$

$

$

$

54,433.89

0.00

54,433.89

0.00

54,433.89

-1,633.02

0.00

52,800.87

0.00

AMOUNT DUE 52,800.87 52,800.87

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 52,800.87

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

38.0
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PCN: 17187-BID    ESTIMATE RUN 07/23/2009

PROJECT: ES3092A-022                   ESTIMATE NO: 0001 15:04:21

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000 0.000

L S 0.250 12,884.37

51,537.49000 0.250 12,884.37

201-00000  
 

0010 REMOVAL OF HEADWALL 10.000 0.000

EACH 0.000 0.00

380.47000 0.000 0.00

202-00015  
 

0015 REMOVAL OF CONCRETE BOX CULVERT 1.000 0.000

EACH 0.000 0.00

10,218.65000 0.000 0.00

202-00020  
 

0020 REMOVAL OF PIPE 21.000 0.000

EACH 0.000 0.00

729.45000 0.000 0.00

202-00033  
 

0025 REMOVAL OF DELINEATOR 107.000 0.000

EACH 28.000 218.68

7.81000 28.000 218.68

202-00090  
 

0030 *REMOVAL OF ASPHALT MAT 25,112.000 0.000

SY  0.000 0.00

1.71000 0.000 0.00

202-00220  
 

0035 REMOVAL OF GROUND SIGN 25.000 0.000

EACH 5.000 293.10

58.62000 5.000 293.10

202-00810  
 

0040 *PLUG CULVERT 8.000 0.000

EACH 0.000 0.00

1,026.21000 0.000 0.00

202-04001  
 

0045 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 137,166.000 0.000

CY  0.000 0.00

4.38000 0.000 0.00

203-00010  
 

0050 MUCK EXCAVATION 5,000.000 0.000

CY  0.000 0.00

7.24000 0.000 0.00

203-00100  
 

0055 PROOF ROLLING 100.000 0.000

HOUR 0.000 0.00

84.86000 0.000 0.00

203-01100  
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PCN: 17187-BID    ESTIMATE RUN 07/23/2009

PROJECT: ES3092A-022                   ESTIMATE NO: 0001 15:04:21

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 BLADING 40.000 0.000

HOUR 6.000 717.00

119.50000 6.000 717.00

203-01500  
 

0065 BACKHOE 100.000 0.000

HOUR 0.000 0.00

118.08000 0.000 0.00

203-01510  
 

0070 BACKHOE (LANDSCAPING) 30.000 0.000

HOUR 0.000 0.00

118.08000 0.000 0.00

203-01515  
 

0075 DOZING (HEAVY) 120.000 0.000

HOUR 0.000 0.00

120.23000 0.000 0.00

203-01551  
 

0080 DOZING (LANDSCAPING) 20.000 0.000

HOUR 0.000 0.00

83.53000 0.000 0.00

203-01555  
 

0085 TRUCK (DUMP) 30.000 0.000

HOUR 0.000 0.00

72.93000 0.000 0.00

203-01582  
 

0090 FRONT END LOADER (RUBBER TIRE) 20.000 0.000

HOUR 0.000 0.00

111.10000 0.000 0.00

203-01590  
 

0095 COMBINATION LOADER 17.000 0.000

HOUR 0.000 0.00

88.47000 0.000 0.00

203-01594  
 

0100 POTHOLING 40.000 0.000

HOUR 0.000 0.00

85.37000 0.000 0.00

203-01597  
 

0105 STRUCTURE EXCAVATION 1,713.000 0.000

CY  0.000 0.00

11.64000 0.000 0.00

206-00000  
 

0110 STRUCTURE BACKFILL (FLOW-FILL) 1,352.000 0.000

CY  0.000 0.00

52.09000 0.000 0.00

206-00065  
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PCN: 17187-BID    ESTIMATE RUN 07/23/2009

PROJECT: ES3092A-022                   ESTIMATE NO: 0001 15:04:21

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 STRUCTURE BACKFILL (CLASS 1) 773.000 0.000

CY  0.000 0.00

25.78000 0.000 0.00

206-00100  
 

0120 STOCKPILE WETLAND TOPSOIL 1,811.000 0.000

CY  0.000 0.00

7.10000 0.000 0.00

207-00310  
 

0125 EROSION LOG 32,698.000 0.000

LF  0.000 0.00

2.60000 0.000 0.00

208-00005  
 

0130 CONCRETE WASHOUT STRUCTURE 2.000 0.000

EACH 0.000 0.00

898.11000 0.000 0.00

208-00045  
 

0135 STABILIZED CONSTRUCTION ENTRANCE 2.000 0.000

EACH 0.000 0.00

1,278.74000 0.000 0.00

208-00070  
 

0140 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 100.000 0.000

HOUR 0.000 0.00

35.53000 0.000 0.00

208-00103  
 

0145 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 40.000 0.000

HOUR 0.000 0.00

86.92000 0.000 0.00

208-00105  
 

0150 EROSION CONTROL SUPERVISOR 192.000 0.000

DAY 2.000 529.98

264.99000 2.000 529.98

208-00206  
 

0155 RESET GROUND SIGN 2.000 0.000

EACH 0.000 0.00

151.76000 0.000 0.00

210-00810  
 

0160 *SEEDING (NATIVE) 25.000 0.000

ACRE 0.000 0.00

270.40000 0.000 0.00

212-00006  
 

0165 *SOIL CONDITIONING 25.000 0.000

ACRE 0.000 0.00

998.40000 0.000 0.00

212-00032  
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PCN: 17187-BID    ESTIMATE RUN 07/23/2009

PROJECT: ES3092A-022                   ESTIMATE NO: 0001 15:04:21

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *MULCHING (WEED FREE STRAW) 33.000 0.000

ACRE 0.000 0.00

630.24000 0.000 0.00

213-00004  
 

0175 *MULCH TACKIFIER 6,235.000 0.000

LB  0.000 0.00

1.98000 0.000 0.00

213-00061  
 

0180 *SOIL BINDER 5.470 0.000

ACRE 0.000 0.00

468.00000 0.000 0.00

213-00100  
 

0185 *SOIL RETENTION BLANKET (STRAW/COCONUT) 122,286.000 0.000

SY  0.000 0.00

1.52000 0.000 0.00

216-00041  
 

0190 *AGGREGATE BASE COURSE (CLASS 1) 79,730.000 0.000

TON 0.000 0.00

10.53000 0.000 0.00

304-01000  
 

0195 *AGGREGATE BASE COURSE (CLASS 6) 30,362.000 0.000

TON 0.000 0.00

13.32000 0.000 0.00

304-06000  
 

0200 *FULL DEPTH RECLAMATION OF HOT MIX ASPHALT PAVEMENT 
(0-8") 

35,942.000 0.000

SY  0.000 0.00

2.87000 0.000 0.00

310-00608  
 

0205 HOT MIX ASPHALT (PATCHING) (ASPHALT) 3,147.000 0.000

SY  0.000 0.00

45.81000 0.000 0.00

403-00721  
 

0210 *HOT MIX ASPHALT (GRADING SX) (75) 33,756.000 0.000

TON 0.000 0.00

38.63000 0.000 0.00

403-34701  
 

0215 *ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 833.000 0.000

TON 0.000 0.00

721.00000 0.000 0.00

411-03342  
 

0220 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 1,258.000 0.000

TON 0.000 0.00

478.95000 0.000 0.00

411-03352  
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PCN: 17187-BID    ESTIMATE RUN 07/23/2009

PROJECT: ES3092A-022                   ESTIMATE NO: 0001 15:04:21

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *EMULSIFIED ASPHALT (SLOW-SETTING) 6,115.000 0.000

GAL 0.000 0.00

3.09000 0.000 0.00

411-10255  
 

0230 *EMULSIFIED ASPHALT (PRIME COAT) 18,410.000 0.000

GAL 0.000 0.00

4.48000 0.000 0.00

411-10300  
 

0235 GEOTEXTILE (DRAINAGE) (CLASS A) 368.000 0.000

SY  0.000 0.00

1.71000 0.000 0.00

420-00110  
 

0240 RIPRAP (9 INCH) 183.000 0.000

CY  0.000 0.00

96.28000 0.000 0.00

506-00209  
 

0245 *CONCRETE CLASS D 4.000 0.000

CY  0.000 0.00

760.29000 0.000 0.00

601-03000  
 

0250 *CONCRETE CLASS D (BOX CULVERT) 59.000 0.000

CY  0.000 0.00

606.02000 0.000 0.00

601-03030  
 

0255 *REINFORCING STEEL 4,065.000 0.000

LB  0.000 0.00

1.30000 0.000 0.00

602-00000  
 

0260 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 54.000 0.000

LF  0.000 0.00

37.83000 0.000 0.00

603-01185  
 

0265 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 1,517.000 0.000

LF  0.000 0.00

58.34000 0.000 0.00

603-01245  
 

0270 30 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 494.000 0.000

LF  0.000 0.00

66.90000 0.000 0.00

603-01305  
 

0275 18 INCH REINFORCED CONCRETE END SECTION 4.000 0.000

EACH 0.000 0.00

593.78000 0.000 0.00

603-05018  
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PCN: 17187-BID    ESTIMATE RUN 07/23/2009

PROJECT: ES3092A-022                   ESTIMATE NO: 0001 15:04:21

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 24 INCH REINFORCED CONCRETE END SECTION 35.000 0.000

EACH 0.000 0.00

681.31000 0.000 0.00

603-05024  
 

0285 30 INCH REINFORCED CONCRETE END SECTION 7.000 0.000

EACH 0.000 0.00

906.13000 0.000 0.00

603-05030  
 

0290 *8X8 FOOT CONCRETE BOX CULVERT (PRECAST) 114.000 0.000

LF  0.000 0.00

749.24000 0.000 0.00

603-70808  
 

0295 *10X4 FOOT CONCRETE BOX CULVERT (PRECAST) 212.000 0.000

LF  0.000 0.00

645.39000 0.000 0.00

603-71004  
 

0300 *12X4 FOOT CONCRETE BOX CULVERT (PRECAST) 106.000 0.000

LF  0.000 0.00

838.94000 0.000 0.00

603-71204  
 

0305 FENCE (PLASTIC) 7,323.000 0.000

LF  0.000 0.00

1.08000 0.000 0.00

607-11525  
 

0310 DELINEATOR (TYPE I) 142.000 0.000

EACH 0.000 0.00

21.66000 0.000 0.00

612-00001  
 

0315 DELINEATOR (TYPE II) 40.000 0.000

EACH 0.000 0.00

22.68000 0.000 0.00

612-00002  
 

0320 DELINEATOR (TYPE III) 49.000 0.000

EACH 0.000 0.00

23.74000 0.000 0.00

612-00003  
 

0325 SIGN PANEL (CLASS I) 113.000 0.000

SF  0.000 0.00

18.69000 0.000 0.00

614-00011  
 

0330 SIGN PANEL (CLASS II) 355.000 0.000

SF  0.000 0.00

16.92000 0.000 0.00

614-00012  
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PCN: 17187-BID    ESTIMATE RUN 07/23/2009

PROJECT: ES3092A-022                   ESTIMATE NO: 0001 15:04:21

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 STEEL SIGN SUPPORT (2-INCH ROUND)(POST AND SOCKET) 12.000 0.000

EACH 0.000 0.00

117.19000 0.000 0.00

614-01503  
 

0340 STL SIGN SUPP(2-1/2 IN RD SCH 80)(PO&SLIP) 36.000 0.000

EACH 0.000 0.00

278.39000 0.000 0.00

614-01583  
 

0345 *CONSTRUCTION SURVEYING 1.000 0.000

L S 0.143 8,432.42

58,968.00000 0.143 8,432.42

625-00000  
 

0350 *MOBILIZATION 1.000 0.000

L S 0.000 0.00

433,512.97000 0.000 0.00

626-00000  
 

0355 PUBLIC INFORMATION SERVICES 1.000 0.000

L S 0.000 0.00

8,397.41000 0.000 0.00

626-01000  
 

0360 EPOXY PAVEMENT MARKING 324.000 0.000

GAL 0.000 0.00

46.80000 0.000 0.00

627-00005  
 

0365 PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 324.000 0.000

GAL 0.000 0.00

29.12000 0.000 0.00

627-00012  
 

0370 PREFORMED THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 523.000 0.000

SF  0.000 0.00

15.60000 0.000 0.00

627-30405  
 

0375 PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

120.000 0.000

SF  0.000 0.00

12.48000 0.000 0.00

627-30410  
 

0380 *FLAGGING 6,800.000 0.000

HOUR 59.500 1,268.54

21.32000 59.500 1,268.54

630-00000  
 

0385 *PILOT CAR OPERATION 400.000 0.000

HOUR 0.000 0.00

32.24000 0.000 0.00

630-00001  
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PCN: 17187-BID    ESTIMATE RUN 07/23/2009

PROJECT: ES3092A-022                   ESTIMATE NO: 0001 15:04:21

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *TRAFFIC CONTROL INSPECTION 80.000 0.000

DAY 10.000 832.00

83.20000 10.000 832.00

630-00007  
 

0395 *TRAFFIC CONTROL MANAGEMENT 185.000 0.000

DAY 4.000 1,809.60

452.40000 4.000 1,809.60

630-00012  
 

0400 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 6.000 0.000

EACH 0.000 0.00

156.00000 0.000 0.00

630-80337  
 

0405 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 21.000 0.000

EACH 1.000 26.00

26.00000 1.000 26.00

630-80341  
 

0410 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 57.000 0.000

EACH 2.000 52.00

26.00000 2.000 52.00

630-80342  
 

0415 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 11.000 0.000

EACH 2.500 65.00

26.00000 2.500 65.00

630-80343  
 

0420 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 103.000 0.000

SF  0.000 0.00

12.48000 0.000 0.00

630-80344  
 

0425 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B
TYPE) 

2.000 0.000

EACH 0.000 0.00

520.00000 0.000 0.00

630-80357  
 

0430 *PORTABLE MESSAGE SIGN PANEL 390.000 0.000

DAY 2.000 83.20

41.60000 2.000 83.20

630-80359  
 

0435 *DRUM CHANNELIZING DEVICE 200.000 0.000

EACH 19.000 197.60

10.40000 19.000 197.60

630-80360  
 

0440 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 7.000 0.000

EACH 1.000 31.20

31.20000 1.000 31.20

630-80363  
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PCN: 17187-BID    ESTIMATE RUN 07/23/2009

PROJECT: ES3092A-022                   ESTIMATE NO: 0001 15:04:21

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 CONCRETE BARRIER (TEMPORARY) 2,500.000 0.000

LF  0.000 0.00

24.52000 0.000 0.00

630-80370  
 

0450 *TRAFFIC CONE 40.000 0.000

EACH 0.000 0.00

6.24000 0.000 0.00

630-80380  
 

0455 *TUBULAR MARKER 100.000 0.000

EACH 0.000 0.00

14.56000 0.000 0.00

630-80384  
 

0460 MOBILE PAVEMENT MARKING ZONE 1.000 0.000

L S 0.000 0.00

1,248.00000 0.000 0.00

630-80510  
 

0465 *IMPACT ATTENUATOR (TEMPORARY) 2.000 0.000

EACH 0.000 0.00

1,662.18000 0.000 0.00

630-85010  
 

0470 F/A MINOR CONTRACT REVISIONS 250,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0475 F/A PARTNERING 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0480 F/A FUEL COST ADJUSTMENT 270,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0485 F/A ASPHALT CEMENT COST ADJUSTMENT 270,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70019  
 

0490 F/A ON-THE-JOB TRAINEE 1,536.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0495 F/A OJT COLORADO TRAINING PROGRAM 5,250.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
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PCN: 17187-BID    ESTIMATE RUN 07/23/2009

PROJECT: ES3092A-022                   ESTIMATE NO: 0001 15:04:21

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 F/A QUALITY INCENTIVE PAYMENT 210,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0505 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0510 F/A DISPUTE RESOLUTION 26,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034  
 

CAT 0200 $27,440.69 27,440.69CURRENT AMT 7,936,734.44 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0515 FIELD OFFICE (CLASS 2) 1.000 0.000

EACH 1.000 15,680.60

15,680.60000 1.000 15,680.60

620-00002  
 

0520 FIELD LABORATORY (CLASS 2) 1.000 0.000

EACH 1.000 9,440.60

9,440.60000 1.000 9,440.60

620-00012  
 

0525 SANITARY FACILITY 1.000 0.000

EACH 1.000 1,872.00

1,872.00000 1.000 1,872.00

620-00020  
 

CAT 0400 $26,993.20 26,993.20CURRENT AMT 26,993.20 $$

PROJECT TOTAL 54,433.89 $ 54,433.89CURRENT AMT 7,963,727.64 $$


